

Construction Phases			
INTERIOR		EXTERIOR	
Framing: Install trusses; deliver tubs; windows & doors 2 wks later		Footing/Foundation	
Roofing; shingles		Waterproofing	
Exterior Wrap		Drain System	
Install		Backfill	
HVAC Rough In & Propane Gas		Septic System (take trees down)	
Plumbing - Rough In		Siding	
Electrical Rough In		Boxing	
Fireplace Installation		Install Gutters	
Pour basement floor		Painting (Exterior)	
Insulate		Rough Landscaping	
Sheetrock		Driveway	
Interior basic trim, stairs (carpenter)		Sidewalks	
Texture ceilings		Deck	
Painting (interior)		Finish Landscaping	
Install Cabinets		Final exterior cleanup	
Install countertops			
Install appliances			
Install Plumbing fixtures			
Install Electrical fixtures (smoke detectors)			
Final HVAC			
Trim Carpenter			
Finalize stairs & door hardware			
Fireplace surround			
Hard floor coverings (wood, vinyl)			
Carpet			
Final interior cleanup			